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Contract No.: 04-0120F4

Inspector Name: Wright, Doug
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Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 316

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender ropes
- Cable wrapping
- Cable punch-list work

Today I was inspecting Mike Draper’s crew on Cable wrapping & Roger Ruiz’s crew on prep work for
removal of the North main-span catwalk. Also, I did some suspender rope inspection & punch-list
inspection.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 07:30, I spoke with Warren Collins & Roman Granados to give them an update of work
this past weekend.
- At 07:45, I arrived on the bridge.
- Throughout the shift, I mainly focused inspection on the Cable wrapping near PP 102S. I intermittently
checked on Cable punch-list work & prep work for catwalk removal. See below for details of the work
performed today.

Cable wrapping near PP 102S:
- The protective plastic covering the zinc paste was removed, & zinc paste was added to the Cable where
the plastic disturbed the paste.
- Hand wrapping was done working uphill throughout the shift.
- 1 butt splice was done today. Note: No Cadwelds were at the butt splice. They will be added later.
- By the end of the shift, about 250mm of wrapping was done.
- One of the S-wire tails was terminated by wrapping around the cable band (CB) bolt at the top of the CB.
- One of the S-wire tails was terminated with wedges.
- Wrapping was completed by 15:00.
- After wrapping was completed, the crew went back & added Cadwelds atop the Cable at the S-wire butt
splices.

Catwalk removal:
- Roger’s crew worked most of the shift on prep work for North main-span catwalk removal.

Inspection of suspender ropes:
- I did inspection of suspender ropes from a man basket on the Manitowoc 888 crane today.
- On PPs 56N, 58N, 60N, 62N, 64N, & 66N, I was able to inspect the full length of ropes above separator
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#2 (inboard & outboard sides). No broken wires were noticed.

- At 16:30, I left the bridge.
- From 16:40 until 17:30, I wrote my diary for the day, checked email, & updated the Cable punch-list.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AARON DAVIDIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00
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